
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 09/05/2012

ESTIMATE SUMMARY 15:38:19

CONTID: C18018A        ESTIMATE NO: 0005 PROG 2005

PCN: 18018A-BID   COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 PARACHUTE WEST INTERCHANGE PERCENT TIME:

PROJECT NO: IM 0702-310                   

I-70 PARACHUTE WEST INTERCHANGE

NAME OF ROAD: 070A

PROJECT COUNTIES: GARFIELD

CONTRACTOR:

SEMA CONSTRUCTION, INC. PAY PERIOD ENDING 08/25/2012 DATE TIME STARTED 03/19/2012

7353 S. EAGLE STREET DATE LET 12/22/2011 DATE WORK BEGAN 03/19/2012

 DATE AWARDED 01/11/2012 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 01/23/2012 DATE ACCEPTED

CENTENNIAL CO 80112-4223303-627-2600 DATE NOTICE TO PROCEED 03/19/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 8,926,922.96 PARTICIPATING $ $ 968,743.92

AWARD PROJECT AMT: 8,146,412.95 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -2,583.28

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -27,112.32

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

68.67

FIXED COMPLETION DATE

FIXED COMPLETION DATE

31.99%

6,071,450.01

968,743.92

966,160.64

939,048.32

$

$

$

$

2,855,472.95

0.00

2,855,472.95

28,666.96

2,884,139.91

-73,964.19

0.00

2,810,175.72

0.00

AMOUNT DUE 2,810,175.72 939,048.32

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 939,048.32

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

160.0 TIME ALLOW: 11/6/2012 ??:??:??

ORIG TIME ALLOW: 10/31/2012 ??:??:??
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PCN: 18018A-BID   ESTIMATE RUN 09/05/2012

PROJECT: IM 0702-310                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:38:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.900

0.100

201-00000  
 

1.000

L S 

98,900.00000 98,900.001.000

9,890.00

0010 Removal of Structure (Special) 1.000

0.000

202-00002  
 

1.000

EACH

1,700.00000 1,700.001.000

0.00

0015 Removal of Riprap 0.000

0.000

202-00027  
 

0.000

SY  

38.00000 0.000.000

0.00

0020 *Removal of Asphalt Mat (Planing) 6,141.000

0.000

202-00240  
 

18,071.000

SY  

2.00000 12,282.006,141.000

0.00

0025 *Removal of Ground Sign 0.000

0.000

202-00810  
 

6.000

EACH

54.00000 0.000.000

0.00

0030 *Removal of Fence 3,981.000

0.000

202-01000  
 

3,981.000

LF  

1.70000 6,767.703,981.000

0.00

0035 *Removal of Guardrail Type 3 1,800.000

0.000

202-01130  
 

4,506.000

LF  

2.40000 4,320.001,800.000

0.00

0040 *Removal of End Anchorage 2.000

0.000

202-01300  
 

10.000

EACH

160.00000 320.002.000

0.00

0045 *Embankment Material (Complete In Place) 181,141.000

82,777.000

203-00060  
 

298,661.000

CY  

5.55000 1,464,744.90263,918.000

459,412.35

0050 Muck Excavation 0.000

495.000

203-00100  
 

1,000.000

CY  

16.00000 7,920.00495.000

7,920.00

0055 Backhoe 21.000

0.000

203-01510  
 

40.000

HOUR

150.00000 3,150.0021.000

0.00
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PCN: 18018A-BID   ESTIMATE RUN 09/05/2012

PROJECT: IM 0702-310                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:38:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Combination Loader 8.000

0.000

203-01594  
 

40.000

HOUR

76.00000 608.008.000

0.00

0065 *Potholing 26.500

0.000

203-01597  
 

40.000

HOUR

210.00000 5,565.0026.500

0.00

0070 Laborer 80.000

0.000

203-02330  
 

100.000

HOUR

32.00000 2,560.0080.000

0.00

0075 *Erosion Log (20 Inch) 680.000

70.000

208-00009  
 

800.000

LF  

7.00000 5,250.00750.000

490.00

0080 *Silt Fence 0.000

0.000

208-00020  
 

0.000

LF  

2.20000 0.000.000

0.00

0085 *Concrete Washout Structure 1.000

0.000

208-00045  
 

2.000

EACH

740.00000 740.001.000

0.00

0090 *Storm Drain Inlet Protection 14.000

4.000

208-00050  
 

20.000

EACH

210.00000 3,780.0018.000

840.00

0095 Vehicle Tracking Pad 1.000

0.000

208-00070  
 

1.000

EACH

1,300.00000 1,300.001.000

0.00

0100 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

10.000

HOUR

48.00000 0.000.000

0.00

0105 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

10.000

HOUR

97.00000 0.000.000

0.00

0110 Erosion Control Supervisor 90.000

27.000

208-00206  
 

160.000

DAY 

50.00000 5,850.00117.000

1,350.00
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PCN: 18018A-BID   ESTIMATE RUN 09/05/2012

PROJECT: IM 0702-310                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:38:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Dust Palliative (Magnesium Chloride) 0.000

0.000

209-00600  
 

0.000

GAL 

0.85000 0.000.000

0.00

0120 *Adjust Guardrail 0.000

0.000

210-04200  
 

4,298.000

LF  

8.00000 0.000.000

0.00

0125 *Seeding (Native) 0.000

0.000

212-00006  
 

21.400

ACRE

320.00000 0.000.000

0.00

0130 *Soil Conditioning 0.000

0.000

212-00032  
 

21.400

ACRE

1,000.00000 0.000.000

0.00

0135 *Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

13.500

ACRE

3,000.00000 0.000.000

0.00

0140 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

7.900

ACRE

1,200.00000 0.000.000

0.00

0145 *Soil Retention Blanket (Class 1) 0.000

0.000

216-00021  
 

7,000.000

SY  

2.00000 0.000.000

0.00

0150 Herbicide Treatment 0.000

0.000

217-00020  
 

40.000

HOUR

160.00000 0.000.000

0.00

0155 *Wildlife Biologist 14.000

0.000

240-00000  
 

14.000

HOUR

90.00000 1,260.0014.000

0.00

0160 Removal of Nests 5.000

0.000

240-00010  
 

5.000

HOUR

75.00000 375.005.000

0.00

0165 *Aggregate Base Course (Class 2) 0.000

0.000

304-02000  
 

0.000

TON 

15.00000 0.000.000

0.00
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PCN: 18018A-BID   ESTIMATE RUN 09/05/2012

PROJECT: IM 0702-310                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:38:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Aggregate Base Course (Class 6) 0.000

1,794.140

304-06000  
 

15,000.000

TON 

21.00000 37,676.941,794.140

37,676.94

0175 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

50.000

TON 

130.00000 0.000.000

0.00

0180 *Hot Mix Asphalt (Grading SX) (100) 0.000

0.000

403-34801  
 

22,000.000

TON 

43.00000 0.000.000

0.00

0185 *Asphalt Cement Performance Grade (PG 76-28) 0.000

0.000

411-03345  
 

597.000

TON 

850.00000 0.000.000

0.00

0190 *Asphalt Cement Performance Grade (PG 64-22) 0.000

0.000

411-03354  
 

569.000

TON 

610.00000 0.000.000

0.00

0195 *Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

8,388.000

GAL 

4.10000 0.000.000

0.00

0200 *Concrete Pavement (10 Inch) 0.000

659.000

412-01000  
 

7,972.000

SY  

60.00000 39,540.00659.000

39,540.00

0200 MATERIAL ALLOWANCE Dowel Bar Baskets 7,972.000

-659.000SY  

3.92000 28,666.967,313.000

-2,583.28

0205 *Concrete Pavement (10 Inch) (Special) 0.000

191.000

412-01001  
 

1,022.000

SY  

79.00000 15,089.00191.000

15,089.00

0210 Geotextile (Separator) (Class 1) 0.000

0.000

420-00132  
 

1,134.000

SY  

2.50000 0.000.000

0.00

0215 Geotextile (Separator) (Class 2) 0.000

6,441.000

420-00133  
 

36,407.000

SY  

1.40000 9,017.406,441.000

9,017.40
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PCN: 18018A-BID   ESTIMATE RUN 09/05/2012

PROJECT: IM 0702-310                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:38:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 Riprap (6 Inch) 0.000

0.000

506-00206  
 

198.000

CY  

81.00000 0.000.000

0.00

0225 Riprap (9 Inch) 0.000

0.000

506-00209  
 

242.000

CY  

88.00000 0.000.000

0.00

0230 Riprap (12 Inch) 0.000

0.000

506-00212  
 

107.000

CY  

100.00000 0.000.000

0.00

0235 Concrete Slope and Ditch Paving 0.000

0.800

507-00000  
 

82.000

CY  

660.00000 528.000.800

528.00

0240 Concrete Class D (Wall) 0.000

37.000

601-03050  
 

37.000

CY  

910.00000 33,670.0037.000

33,670.00

0245 *Reinforcing Steel (Epoxy Coated) 0.000

3,345.000

602-00020  
 

3,345.000

LB  

1.10000 3,679.503,345.000

3,679.50

0250 18 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

128.000

603-01185  
 

210.000

LF  

110.00000 14,080.00128.000

14,080.00

0255 24 Inch Reinforced Concrete Pipe (Complete In Place) 175.000

118.000

603-01245  
 

293.000

LF  

100.00000 29,300.00293.000

11,800.00

0260 36 Inch Reinforced Concrete Pipe (Complete In Place) 217.000

0.000

603-01365  
 

217.000

LF  

140.00000 30,380.00217.000

0.00

0265 48 Inch Reinforced Concrete Pipe (Complete In Place) 181.000

0.000

603-01485  
 

181.000

LF  

180.00000 32,580.00181.000

0.00

0270 18 Inch Reinforced Concrete End Section 0.000

2.000

603-05018  
 

4.000

EACH

540.00000 1,080.002.000

1,080.00
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PCN: 18018A-BID   ESTIMATE RUN 09/05/2012

PROJECT: IM 0702-310                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:38:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 24 Inch Reinforced Concrete End Section 2.000

2.000

603-05024  
 

4.000

EACH

590.00000 2,360.004.000

1,180.00

0280 36 Inch Reinforced Concrete End Section 2.000

0.000

603-05036  
 

2.000

EACH

1,100.00000 2,200.002.000

0.00

0285 48 Inch Reinforced Concrete End Section 2.000

0.000

603-05048  
 

2.000

EACH

1,800.00000 3,600.002.000

0.00

0290 18 Inch Corrugated Steel Pipe 0.000

0.000

603-10180  
 

347.000

LF  

62.00000 0.000.000

0.00

0295 48 Inch Corrugated Steel Pipe 88.000

0.000

603-10480  
 

88.000

LF  

180.00000 15,840.0088.000

0.00

0300 48 Inch Steel End Section 1.000

0.000

603-30048  
 

7.000

EACH

1,500.00000 1,500.001.000

0.00

0305 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

1,386.000

LF  

15.00000 0.000.000

0.00

0310 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

3.000

EACH

810.00000 0.000.000

0.00

0315 *Transition Type 3G 0.000

0.000

606-01370  
 

4.000

EACH

1,100.00000 0.000.000

0.00

0320 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

11.000

EACH

1,600.00000 0.000.000

0.00

0325 *End Post 3.000

0.000

607-00005  
 

5.000

EACH

440.00000 1,320.003.000

0.00
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PCN: 18018A-BID   ESTIMATE RUN 09/05/2012

PROJECT: IM 0702-310                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:38:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 *Corner and Line Brace Post (Special) 8.000

0.000

607-00020  
 

15.000

EACH

520.00000 4,160.008.000

0.00

0335 *Fence Deer 1,502.000

0.000

607-11350  
 

2,500.000

LF  

9.50000 14,269.001,502.000

0.00

0340 *Fence (Plastic) 0.000

0.000

607-11525  
 

0.000

LF  

2.30000 0.000.000

0.00

0345 *16 Foot Gate (Special) 0.000

0.000

607-60117  
 

2.000

EACH

1,100.00000 0.000.000

0.00

0350 *Curb Type 2 (Section B) 0.000

0.000

609-20010  
 

0.000

LF  

33.00000 0.000.000

0.00

0355 *Curb and Gutter Type 2 (Section I-B) 0.000

455.000

609-21010  
 

1,929.000

LF  

19.00000 8,645.00455.000

8,645.00

0360 *Curb and Gutter Type 2 (Section II-B) 0.000

526.000

609-21020  
 

2,586.000

LF  

24.00000 12,624.00526.000

12,624.00

0365 *Curb and Gutter Type 2 (Section I-B) (Special) 0.000

160.000

609-21110  
 

848.000

LF  

30.00000 4,800.00160.000

4,800.00

0370 *Median Cover Material (6 Inch Patterned Concrete) 0.000

0.000

610-00026  
 

31,648.000

SF  

6.50000 0.000.000

0.00

0375 *Delineator (Type I) 0.000

0.000

612-00001  
 

195.000

EACH

16.00000 0.000.000

0.00

0380 *Delineator (Type II) 0.000

0.000

612-00002  
 

55.000

EACH

18.00000 0.000.000

0.00
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PCN: 18018A-BID   ESTIMATE RUN 09/05/2012

PROJECT: IM 0702-310                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:38:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 *Delineator (Type III) 0.000

0.000

612-00003  
 

9.000

EACH

21.00000 0.000.000

0.00

0390 *2 Inch Electrical Conduit (Plastic) 938.000

301.000

613-01200  
 

7,800.000

LF  

8.00000 9,912.001,239.000

2,408.00

0395 *3 Inch Electrical Conduit (Plastic) 113.000

194.000

613-01300  
 

2,300.000

LF  

9.00000 2,763.00307.000

1,746.00

0400 *Wiring 0.000

0.000

613-10000  
 

1.000

L S 

85,900.00000 0.000.000

0.00

0405 *Luminaire (Special) 0.000

0.000

613-16000  
 

32.000

EACH

900.00000 0.000.000

0.00

0410 *Light Standard Metal (25 Foot) 0.000

0.000

613-34250  
 

18.000

EACH

1,400.00000 0.000.000

0.00

0415 *Light Standard Metal (40 Foot) 0.000

0.000

613-34400  
 

14.000

EACH

1,900.00000 0.000.000

0.00

0420 *Concrete Foundation Pad 0.000

0.000

613-40000  
 

2.000

EACH

1,500.00000 0.000.000

0.00

0425 *Light Standard Foundation 0.000

0.000

613-40010  
 

32.000

EACH

1,200.00000 0.000.000

0.00

0430 *Lighting Control Center 0.000

0.000

613-50100  
 

2.000

EACH

15,500.00000 0.000.000

0.00

0435 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

34.000

SF  

15.00000 0.000.000

0.00
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PROJECT: IM 0702-310                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:38:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0440 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

495.000

SF  

19.00000 0.000.000

0.00

0445 *Sign Panel (Class III) 0.000

0.000

614-00013  
 

1,491.000

SF  

23.00000 0.000.000

0.00

0450 *Steel Sign Post (W 8x18) 0.000

0.000

614-00818  
 

206.000

LF  

46.00000 0.000.000

0.00

0455 *Steel Sign Post (W 12x26) 0.000

0.000

614-01226  
 

212.000

LF  

53.00000 0.000.000

0.00

0460 *Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

0.000

614-01503  
 

6.000

EACH

140.00000 0.000.000

0.00

0465 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

0.000

614-01573  
 

54.000

EACH

310.00000 0.000.000

0.00

0470 *Concrete Footing (Type 3) 0.000

2.000

614-03003  
 

12.000

EACH

1,000.00000 2,000.002.000

2,000.00

0475 *Concrete Footing (Type 7) 0.000

6.000

614-03007  
 

10.000

EACH

1,200.00000 7,200.006.000

7,200.00

0480 Embankment Protector Type 3 0.000

0.000

615-00030  
 

4.000

EACH

760.00000 0.000.000

0.00

0485 Embankment Protector Type 5 0.000

0.000

615-00050  
 

4.000

EACH

370.00000 0.000.000

0.00

0490 Pond Lining 0.000

0.000

622-01025  
 

7,944.000

SY  

4.10000 0.000.000

0.00
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PCN: 18018A-BID   ESTIMATE RUN 09/05/2012

PROJECT: IM 0702-310                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:38:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0495 *Construction Surveying 0.450

0.080

625-00000  
 

1.000

L S 

50,900.00000 26,977.000.530

4,072.00

0500 *Construction Surveying (Hourly) 27.000

6.000

625-00001  
 

40.000

HOUR

140.00000 4,620.0033.000

840.00

0505 *Mobilization 0.500

0.100

626-00000  
 

1.000

L S 

650,000.00000 390,000.000.600

65,000.00

0510 *Public Information Services 0.400

0.100

626-01000  
 

1.000

L S 

15,500.00000 7,750.000.500

1,550.00

0515 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

272.000

GAL 

81.00000 0.000.000

0.00

0520 *Pavement Marking Paint (Waterborne) 0.000

0.000

627-00011  
 

480.000

GAL 

34.00000 0.000.000

0.00

0525 *Preformed Thermoplastic Pavement Marking 0.000

0.000

627-00070  
 

126.000

SF  

19.00000 0.000.000

0.00

0530 *Flagging 2,405.500

1,223.750

630-00000  
 

5,000.000

HOUR

24.00000 87,102.003,629.250

29,370.00

0535 *Traffic Control Inspection 27.000

5.000

630-00007  
 

35.000

DAY 

41.00000 1,312.0032.000

205.00

0540 *Traffic Control Management 82.000

30.000

630-00012  
 

175.000

DAY 

530.00000 59,360.00112.000

15,900.00

0545 *Construction Traffic Sign (Panel Size A) 17.000

9.500

630-80341  
 

58.000

EACH

11.00000 291.5026.500

104.50
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CAT NO0200 ROADWAY 

0550 *Construction Traffic Sign (Panel Size B) 22.500

0.000

630-80342  
 

45.000

EACH

11.00000 247.5022.500

0.00

0555 *Construction Traffic Sign (Panel Size C) 1.000

0.000

630-80343  
 

6.000

EACH

11.00000 11.001.000

0.00

0560 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

4.000

EACH

8,100.00000 16,200.002.000

0.00

0565 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.000

0.000

630-80358  
 

2.000

EACH

320.00000 320.001.000

0.00

0570 *Drum Channelizing Device 50.000

6.500

630-80360  
 

113.000

EACH

32.00000 1,808.0056.500

208.00

0575 Drum Channelizing Device (With Light) (Flashing) 10.000

0.000

630-80363  
 

20.000

EACH

32.00000 320.0010.000

0.00

0580 Concrete Barrier (Temporary) 1,020.000

1,182.000

630-80370  
 

4,404.000

LF  

29.00000 63,858.002,202.000

34,278.00

0585 *Traffic Cone 130.000

0.000

630-80380  
 

500.000

EACH

1.10000 143.00130.000

0.00

0590 *Impact Attenuator (Temporary) 0.000

1.000

630-85010  
 

6.000

EACH

1,600.00000 1,600.001.000

1,600.00

0595 *Traffic Signal (Temporary) 1.000

0.000

630-86800  
 

1.000

L S 

7,300.00000 7,300.001.000

0.00

0600 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

450,000.000

F A 

1.00000 0.000.000

0.00
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0605 F/A Partnering 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0610 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

58,000.000

F A 

1.00000 0.000.000

0.00

0615 F/A Concrete Pavement Incentive 0.000

0.000

700-70013  
 

37,000.000

F A 

1.00000 0.000.000

0.00

0620 F/A Fuel Cost Adjustment -8,299.810

-4,427.260

700-70016  
 

25,000.000

F A 

1.00000 -12,727.07-12,727.070

-4,427.26

0625 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

35,000.000

F A 

1.00000 0.000.000

0.00

0630 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

102,000.000

F A 

1.00000 0.000.000

0.00

0635 F/A On-The-Job Trainee 3,057.000

0.000

700-70023  
 

4,480.000

F A 

1.00000 3,057.003,057.000

0.00

0640 F/A Obtain Power from Xcel Energy 0.000

0.000

700-70072  
 

20,000.000

F A 

1.00000 0.000.000

0.00

0645 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0650 F/A ROW Monumentation 0.000

0.000

700-70593  
 

15,000.000

F A 

1.00000 0.000.000

0.00

0740 Temporary Berms CO No. 2 MCR LI No.1 5,949.000

0.000

208-00300  
 

5,949.000

LF  

1.75000 10,410.755,949.000

0.00
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0745 Const Traf Sign (Spec) CO No.2 MCR LI No. 2 20.000

0.000

630-80344  
 

40.000

SF  

25.00000 500.0020.000

0.00

0750 54 In CSP CMO No.3 146.000

0.000

603-10540  
 

146.000

LF  

209.33000 30,562.18146.000

0.00

0755 54 In SES CMO No. 3 1.000

0.000

603-30054  
 

1.000

EACH

1,638.56000 1,638.561.000

0.00

0760 F/A 48 Inch Corrugated Steel Pipe Return CMO No. 3 0.000

0.000

700-70034  
 

2,000.000

F A 

1.00000 0.000.000

0.00

0765 ABC (CL 3) CMO No. 4 0.000

3,310.000

304-03005  
 

20,504.000

CY  

26.93000 89,138.303,310.000

89,138.30

0770 Clean Culvert CMO No. 5 0.000

0.000

202-04002  
 

4.000

EACH

2,000.00000 0.000.000

0.00

0775 Added Item (Dollar)/ Concrete Class D (Wall) Price 
Reduction CO No. 7

0.000

-1,215.000

900-00006  
 

-1,215.000

DOL 

1.00000 -1,215.00-1,215.000

-1,215.00

0780 Added Item (Foot)/ Curb Type 2 (Section B) (Special) CO
No. 8 MCR LI No. 3

0.000

301.000

900-00012  
 

685.000

LF  

39.00000 11,739.00301.000

11,739.00

0785 F/A Aggregate Base Course (Class 6) CO No. 8 LI No. 4 0.000

0.000

700-70034  
 

0.000

F A 

3,000.00000 0.000.000

0.00

0790 Added Item (Lump Sum)/ Steel Piling Rehabilitation CO 
No. 8 LI No. 5

0.000

1.000

900-00014  
 

1.000

L S 

4,000.00000 4,000.001.000

4,000.00
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0795 F/A Aggregate Base Course (Class 6) CO No. 9 MCR LI No.
6

0.000

2,205.190

700-70034  
 

3,000.000

F A 

1.00000 2,205.192,205.190

2,205.19

CAT 2,804,402.31938,650.648,515,747.36CURRENT AMT0200 $ $ $

CAT NO0300 G-04-BE 

0655 Removal of Slope and Ditch Paving 532.000

0.000

202-00026  
 

532.000

SY  

4.80000 2,553.60532.000

0.00

0660 *Removal of Asphalt Mat (Planing) 1,307.000

0.000

202-00240  
 

1,307.000

SY  

2.00000 2,614.001,307.000

0.00

0665 *Removal of Bridge Railing 0.000

0.000

202-00425  
 

744.000

LF  

29.00000 0.000.000

0.00

0670 Structure Backfill (Flow-Fill) 0.000

8.000

206-00065  
 

25.000

CY  

160.00000 1,280.008.000

1,280.00

0675 *Hot Mix Asphalt (Grading SX) (100) 0.000

0.000

403-34801  
 

230.000

TON 

43.00000 0.000.000

0.00

0680 *Asphalt Cement Performance Grade (PG 76-28) 0.000

0.000

411-03345  
 

14.000

TON 

850.00000 0.000.000

0.00

0685 Concrete Slope and Ditch Paving (Reinforced) 0.000

0.000

507-00100  
 

66.000

CY  

700.00000 0.000.000

0.00

0690 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

1,451.000

SY  

22.00000 0.000.000

0.00

0695 Bridge Expansion Device (0-4 Inch) 0.000

34.000

518-01004  
 

68.000

LF  

160.00000 5,440.0034.000

5,440.00
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CAT NO0300 G-04-BE 

0700 Concrete Class D (Bridge) 0.000

33.000

601-03040  
 

76.000

CY  

530.00000 17,490.0033.000

17,490.00

0705 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

18,000.000

LB  

1.10000 0.000.000

0.00

0710 Vane Grate Inlet Special 0.500

0.500

604-25000  
 

2.000

EACH

6,600.00000 6,600.001.000

3,300.00

0715 *Bridge Rail Type 10R (Special) 0.000

0.000

606-11015  
 

780.000

LF  

170.00000 0.000.000

0.00

0720 F/A Bridge Deck Repair 0.000

0.000

700-70034  
 

20,000.000

F A 

1.00000 0.000.000

0.00

CAT 35,977.6027,510.00367,415.60CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0725 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

27,500.00000 27,500.001.000

0.00

0730 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

14,800.00000 14,800.001.000

0.00

0735 Sanitary Facility 2.000

0.000

620-00020  
 

2.000

EACH

730.00000 1,460.002.000

0.00

CAT 43,760.000.0043,760.00CURRENT AMT0400 $ $ $

$ 2,884,139.91966,160.64$8,926,922.96$CURRENT AMTPROJECT TOTAL


